

RCMC 2010 CONSTRUCTION PROJECTS

PROJECT NAME	DESCRIPTION OF WORK	ESTIMATED PROJECT START	ESTIMATED PROJECT COMPLETION	ESTIMATED CONTRACT COST
10 Mile - Phlox to Kelly	resurface	10/19/2009	06/30/2010	\$1,615,600
13 Mile - M-97 to M-3*	concrete repair	04/01/2010	07/31/2010	\$539,450
14 Mile - Gratiot to Harper*	resurface	04/15/2010	07/31/2010	\$1,467,000
14 Mile - Mound to Van Dyke*	resurface	04/15/2010	07/31/2010	\$1,153,000
14 Mile Bridge over Red Run Drain	bridge rehabilitation	01/11/2010	07/01/2010	\$1,919,100
15 Mile - Kelly to Beaconsfield*	concrete repair	04/01/2010	07/31/2010	\$172,600
19 Mile - Hayes to Romeo Plank*	concrete repair	04/01/2010	07/31/2010	\$785,600
26 Mile Bridge over branch of Kirkham Drain	bridge replacement	08/01/2010	11/12/2010	\$550,000
26 Mile Bridge over Kirkham Drain	bridge replacement	08/01/2010	11/12/2010	\$550,000
34 Mile Bridge over Cemetery Creek	bridge replacement	07/01/2010	10/29/2010	\$550,000
Concrete Pavement Repair		07/15/2010	09/15/2010	\$250,000
Harrison Twp Hike/Bike Path	bike path construction	TBD	TBD	\$300,000
HMA Resurfacing		07/15/2010	09/15/2010	\$250,000
Lowe Plank Bridge over Salt River	bridge replacement	08/01/2010	09/15/2010	\$400,000
Macomb Orchard Trail	bike path construction	TBD	TBD	\$1,694,850
McKay - 34 Mile to Ebling	pave gravel road	07/01/2010	08/31/2010	\$1,500,000
Metro Parkway - Garfield to M-97	reconstruction to 6 lane blvd and bridge rehabilitation	03/15/2010	11/01/2010	\$8,698,500
Moravian Bridge over Clinton River	bridge replacement	10/01/2010	05/30/2011	\$2,780,000
Mound - 18 Mile to M-59*	concrete repair	04/01/2010	07/31/2010	\$211,400
Mound - 23 Mile to 24 Mile*	resurface	08/01/2010	08/30/2010	\$800,000
Romeo Plank - Canal to Cass	rehabilitation and roundabout construction at Canal	07/15/2010	11/15/2010	\$1,730,250
Rural Pavement Preservation		07/01/2010	09/15/2010	\$258,000
Schoenherr - 16 to 19 Mile*	concrete repair	04/01/2010	07/31/2010	\$520,500
Utica - 14 Mile to N of 15 Mile*	concrete repair	04/01/2010	07/31/2010	\$642,350
Van Dyke - 23 Mile to 24 Mile	widen 2 to 5 lanes	07/15/2010	11/30/2010	\$5,000,000
Washington - M-29 to Baker*	microsurface	05/03/2010	05/28/2010	\$313,300
*ARRA/American Recovery and Reinvestment Act (Economic Stimulus Project)				\$34,651,500